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Project Registration

Project Title Project Reference

Development of Oil-filled Cable Additive- Phase 2 NIA_UKPN0030

Project Licensee(s) Project Start Date Project Duration

Eastern Power Networks, London Power Networks, South Eastern 

Power Networks

Nov   2017   2 Years 1 Months

Nominated Project Contact(s) Project Budget

Maxi Faridi (maxi.faridi@ukpowernetworks.co.uk) £1,988,128

Problem(s)

There are over 4,750 km of fluid filled cables (FFCs) within GB DNOs with initial installation dating back as far as the 1930s. These 

cables are of various design types (e.g. AEI, BICC, Pirelli, Sumitomo, Dainichi-Nippon) and are deployed on distribution network at 

voltages ranging from 33kV up to and including 400kV.  FFCs are insulated by a layer consisting of tightly-lapped cellulosic paper, 

impregnated with a low-viscosity dielectric fluid that enhances the insulation system electrically and thermally.  The cable is typically 
sheathed in lead to provide armouring and to contain the fluid. Due to the age of the FFC network, the increasing fragility of these 

sheaths, plumbed cable joints and associated oil circuit is of concern. If the sheath is breached, fluid will leak from the insulation layer 

to the surrounding environment. This also represents a hazard to the cable insulation, as the loss of a sufficient volume of oil will 

cause the cable insulation to degrade electrically and thermally. 

 

Although the lost fluid can be replaced, leaks represent an environmental hazard, particularly if the cable is sited within an 

environmentally sensitive region or close to groundwater. In some cases, where FFC is located close to groundwater the leaks may 

also cause environmental contamination which is of concern to the public, water authorities and the Environment Agency that could 

enforce the closure of cable circuits or impose limits on their operation. 

The many causes of cable leaks have resulted in an uncertain outlook for the future reliability of fluid filled cables. However, there are 

still many of these circuits in operation, and the challenge remains to improve the condition and reliability of existing cable circuits to 

reduce failures, outages and the associated liability costs of outage and environmental pollution. 

Method(s)

Prior to this project (Phase 2), Phase 1 Stages 1 to 4 were successfully delivered under the NIA.  Phase 1 Stages 1 to 3 assessed a 
number of different chemistries for the self-healing fluid (SHF) and helped identify the chemical technologies for fluid systems that 

are capable of providing a repair function for a variety of cable sheath defects and damage types that may occur. Stage 4 of Phase 1 

helped accelerate Phase 2 (i.e. this project) by informing the scope, objectives and planning for it. 

Phase 2 will cover a wide range of activities, intended to allow the rapid deployment of the technology upon the completion of the 

project. During the first stage, the project will focus on mobilisation and scale up prior to testing within Stages 2 and 3, including the 

transfer of the SHF formulation to a large-scale fluid supplier and the construction and commissioning of primary and secondary rigs. 

During this phase, fluid samples will be collected from FFC network for analysis, and provide short lengths of cable for cable aging 

and compatibility trials. 
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During Stages 2 and 3, the volume-produced SHF will be tested within the primary and secondary rigs to establish the performance of 

SHF over a range of conditions expected within operational cables. Upon the successful conclusion of rig trials, the SHF formulations 

will progress to circuit trials. During the final stages of the project, the system will be transitioned to business as usual to ensure that 

the system can be taken up quickly upon its conclusion. 

Activities of this project will be carried out within the following 3 Stages and 9 Work Packages: 

 

Stage 1: (Project mobilisation and construction of test rigs) 

Work Package 1: SHF Consolidation and Industrial Scale-up 

Work Package 2: FFC Cable circuit oil sampling for oil characteristics and gas content & sourcing of cable samples 

Work Package 3: Cable aging and compatibility - short length thermal aging with variable oxygen concentration, ageing temperature 

and time with oil analysis 

Work Package 4: FFC Rig construction and commissioning - primary and secondary 

 

Stage 2: (SHF Cable Rig Trialling) 

Work Package 5: FFC Rig Leak Repair testing 

Work Package 6: Containment testing and Rig 2 testing programme 

 

Stage 3: (SHF Cable Circuit Trialling and transition to Business as Usual) 

Work Package 7: FFC Circuit trialling 

Work Package 8: Project Management, Coordination, and Reporting 

Work Package 9: Transition to business as usual 

Scope

The aim of Phase 2 is to trial few circuits and confirm the satisfactory operation of the new SHFs in fluid filled cables representative 

of those in distribution networks and in FFC circuits. The project will also ensure SHF production and quality assurance at industrial 

production level. 

Northern Power Grid is a project partner and will supply cable and oil samples from their network for testing in the project. 

Objective(s)

Stage 1 concerns the sourcing and preparation of cable test samples, equipment necessary to carry out rig and laboratory testing 

throughout the remainder of the project. During this stage, circuits will also be nominated for future circuit trials pending the 

completion of rig trials. 

 

Stage 1 Objectives: 

l Scale-up, transfer, and qualification of the SHF formulation to a major cable oil supplier. This will ensure that sufficient volumes 

of SHF are available for circuit and rig trials. 

l Understand electrical characteristics, oxygen and particulate content of oil samples drawn from across the network. 

l Understand thermal ageing on cables with SHF. Preparation of cable aging trials to have cable samples filled with degassed 

SHF. 

l Construct and commission primary and secondary FFC test rigs in preparation for SHF rig trials. 

l Develop test geometries necessary to produce suitable leak rates for testing for both primary and secondary rigs. 

l Nominated circuits and sourcing of cable samples that match the design of the length for testing. 

In Stage 2 SHF samples will be trialled on the primary and secondary FFC rigs. This period will also cover initial field trials which will 

commence upon the successful completion of a complete set of rig trials on a given circuit. Laboratory trials, including ageing studies 

will continue to progress. 

Stage 2 Objectives: 

l Determine the effects of ageing on SHF-soaked cable samples.  
l Planning and preparation for rig trial testing. Carry out contaminated testing and cable repair and jointing trials on secondary 

cable test rigs. 

l Prepare selected circuits for rig trial testing. Train cable operators in handling and injection of SHF blend. 

l Initial circuit trials, including flushing the cable with new SHF blend and assessment of both asset and SHF health. 
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The final stage is primarily concerned with the completion and collection of data from cable rig and circuit field trials, with the aim of 

demonstrating the efficacy of the selected SHF formulation under operational conditions prior to transfer to business as usual. During 

this period laboratory trials will also be completed, which will provide valuable information regarding the long-term stability of the 

selected formulation under operational conditions. 

 

Stage 3 Objectives: 

l Removal and dissection of the final samples within the ageing study, to assess changes in the SHF blend and cable over the 

course of the trial. 

l Completion of assessment of selected samples within primary and secondary rigs. The rigs will still remain in place to allow for 

future testing if required. 

l Completion of field trials. This will include the long-term assessment of circuits treated with SHF during the course of Stage 2 as 

well as demonstrations of sheath repair and jointing. The completion of this work package will demonstrate the efficacy of the 

SHF formulation operating within a decommissioned cable including compatibility with common cable repair techniques. 

Success Criteria

The project will be deemed successful if following objectives are successfully delivered: 

1- Development of a self-healing cable fluid formulation that proves successful in achieving FFC leaks repair and fluid containment in 

cable rigs and circuit trials. 

2- Demonstrate that the SHF formulation can be produce in volumes necessary to meet demand and are compatible with cables 

under operational conditions and a wide range of temperatures. 

 

3- Demonstrate that the SHF developed is capable of significantly reducing or eliminating leaks and widespread environmental 

contamination arising from damage to the cable sheath or plumb joints.   

Technology Readiness Level at Start Technology Readiness Level at Completion

4 8

Project Partners and External Funding

R&D Supplier – Gnosys Global Ltd (No External Funding provided) 

EIC – Energy Innovation Centre (No External Funding provided) 

Northern Power Grid - (£25,000 contribution through NIA) 

  

Potential for New Learning

Throughout the project, there is significant potential for new learning regarding the current condition of FFC circuits across the 

country, individual cable condition and that of the insulation oils in current use, as well as the potential for cables to accept SHF 

formulations that will not interfere with the operation of PFT tracers used for fluid leak detection. 

There will be significant learning on the effectiveness of local leak site repair by SHFs in actual FFCs and on the effectiveness of the 

containment mode of action preventing leaking fluid from causing widespread environmental contamination. This learning is expected 

to lead to widespread adoption of the SHF technology on networks operating FFC circuits.  

Scale of Project

The project will involve the production of a fully qualified SHF formulation which will be proven in both rig and field circuit trials. Sites 

will be selected within UK Power Networks' licence areas to do the field trial on short and long circuits.  Testing in the lab will be 
performed with UK Power Networks and Northern Power Grid cable and oil samples to ensure additive developed is for all the different 

types of fluid filled cables. 

Geographical Area

All cable sample testing work will be carried out within UK Power Networks’ licence areas. Research and lab testing work will be 

carried out at Gnosys laboratory. 

Revenue Allowed for in the RIIO Settlement

None 
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Indicative Total NIA Project Expenditure

£1,988,128 
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Project Eligibility Assessment 

 
Specific Requirements 1

1a. A NIA Project must have the potential to have a Direct Impact on a Network Licensee’s network or the operations of the 

System Operator and involve the Research, Development, or Demonstration of at least one of the following (please tick 

which applies):

A specific piece of new (i.e. unproven in GB, or where a Method has been trialled outside GB the Network Licensee 

must justify repeating it as part of a Project) equipment (including control and communications systems and software)

A specific novel arrangement or application of existing licensee equipment (including control and/or communications 

systems and/or software)

A specific novel operational practice directly related to the operation of the Network Licensees System

A specific novel commercial arrangement

Specific Requirements 2 

 

2a. Has the Potential to Develop Learning That Can be Applied by all Relevant Network Licensees

Please answer one of the following: 

i) Please explain how the learning that will be generated could be used by relevant Network Licenses. 

All Distribution Network Operators in GB that operate fluid filled cables will be able to use the product delivered at the end of the 

project (i.e. the self-healing fluid). Other DNOs outside of GB might be able to use the SHF as well, if their FFCs operate within the 

pressure range that FFCs in GB do. 

The SHF will be commercially available for all DNOs to purchase. All learning related to its use will be shared with all other GB DNOs 

to make their adoption of the technology easier. 

  

ii) Please describe what specific challenge identified in the Network Licensee’s innovation strategy that is being addressed by the 

Project.

 

2b. Is the default IPR position being applied? 

 

Yes 

 

No

 
 

If no, please answer i, ii, iii before continuing: 

i) Demonstrate how the learning from the Project can be successfully disseminated to Network Licensees and other interested parties

 

ii) Describe any potential constraints or costs caused or resulting from, the imposed IPR arrangements

 

iii) Justify why the proposed IPR arrangements provide value for money for customers

 

2c. Has the Potential to Deliver Net Financial Benefits to Customers
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i) Please provide an estimate of the saving if the Problem is solved.

When a fluid filled cable starts leaking, operational staff are mobilised to initially locate the leak and then (depending on its severity) 

repair it or replace the fluid filled cable. Both activities are very costly. Introducing the SHF into the leaking fluid filled cable (cheaper 

method than repairing or replacing FFCs) could reduce or even eliminate the need for repairing or replacing the cable. 

ii) Please provide a calculation of the expected financial benefits of a Development or Demonstration Project (not required for 

Research Projects). (Base Cost – Method Cost, Against Agreed Baseline).

Baseline Costs: £967,040 

The baseline method for dealing with oil-filled cable leaks involves either repairing the cable or, if the leak is severe, replacing the 

cable. This is the cost of two identical schemes at project scale spread across four years. 

 

Method Cost: £88,484 

The method cost includes the cost for treating oil-filled cable circuit with the self-healing fluid blend (i.e. oil plus self-healing cable 

additive). This takes into account the operational costs associated with the treatment as well as the cost of the actual fluid blend for 

two identical schemes calculated in baseline. 

 

Financial Benefits: £878,555 

The main benefit of undertaking the proposed solution derives from avoiding oil leakages following a failure within fluid filled cables. 

This is the NPV value of calculated from formula provide in the CBA. 

iii) Please provide an estimate of how replicable the Method is across GB in terms of the number of sites, the sort of site the Method 

could be applied to, or the percentage of the Network Licensees system where it could be rolled-out.

The technology developed could be applied across all network licensees for use on their FFC asset base. This is over 4,750km 

across the entire GB network 

iv) Please provide an outline of the costs of rolling out the Method across GB.

There are over 4,750 km of oil filled cables across all the GB Network Licensees which could be affected by leaks, which means the 

GB rollout costs for additive treatment would be over £23m assuming the technology is adopted as the sole solution to leakage 

problems. 

2d. Does Not Lead to Unnecessary Duplication

i) Please demonstrate below that no unnecessary duplication will occur as a result of the Project.

This project is Phase 2 of Development of Oil-filled Cable Additive project and is carried out via Energy Innovation Centre. UK Power 

Networks is not aware of any innovation project looking to develop a self-healing cable fluids technology and trial it on a distribution 

network. 

ii) If applicable, justify why you are undertaking a Project similar to those being carried out by any other Network Licensees.

N/A 

NIA_UKPN0030                            Created: 30 Oct 2017 Page 6 / 6


